SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:20PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 077 Const Calendar Day: 266 Date: 01-Jun-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on splice 1
weld repair , work on splice 5 U ribs , & work on CB5 - 6 E installing permanent bolts . Crews started at
7:20 AM.

[]

Mitch & Gus had to work on the bottom weld repair between 1 E - 2 E . Crews had to work on 4
repairs on the South half of the bottom plates . Crews had to prepare their tools & equipment , cut &
excavate the weld , grind , clean , & heat the welding area . Crews started at 8:00 AM. They were done at
11:00 AM.

Mitch started to weld at 11:10 AM. At 4:00 PM. He had completed 3 repair locations . He was done
welding at 5:10 PM. Crews had to wrap up their tools & equipment . They left at 5:20 PM.

Jim , Jojo , & Rick were on the site .

David , Jaime , Edwardo , Edward , & Richard had to work on splice 5 between 5 E - 6 E . Crews
had to replace all the bolts on U ribs # 24, 25, 26, 27,28, & 29.

Crews started to remove the existing bolts & install new permanent bolts at 7:30 AM. Crews had to
use 90 bolts , 80 mm. for U rib 24 ( With C Channel ) DHGM 220063 . & use 360 bolts - 65 mm. for the
remaining 5 U ribs . DHGM 220086 .

In addition to that , crews had to snug , mark the bolts for 1/2 turn , & pretension the bolts . Crews
were done at 10:30 AM.

Jaime , Salvador , & | had to test 10% of the bolts . Jaime started to torque the bolts at 10:30 AM.
He was done at 10:55 AM.

All other crews had to clean the site , wrap up their tools & equipment , & pull the used bolts out of
the site . Crews were done at 11:00 AM.

After that , crews had to work on CB5 - 6 E connections . Crews had to place permanent bolts on
the lower plates using 75mm. bolts DHGM240092 , & using 90 mm. bolts for the upper plates on the West
wall . DHGM240087 . & drive drift pins on the top plates . They started at 11:15 AM. Crews were done at
3:10 PM. They had to wrap up their tools & equipment . Crews left at 3:20 PM.

04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 D
Ironworker APP GUS MAKRIS 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RT Hrs OTHrs STHrs ITHrs Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 077  Date: 01-Jun-2010  Tuesday
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002070 WELDING MACHINE, MILLER 250 AMP No
800 200 000 0.00 ]
04-0120F4 Bid Iltem: 056 X-L06-CB1.056 E-W Line Cross Over Lift 06 Cross Beam 1
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 4.00 0.00 0.00 4.00 D
Ironworker JNM JAIME BARRAGAN 4.00 0.00 0.00 4.00 D
Ironworker FOR EDWARD MEYER 4.00 0.00 0.00 4.00 D
Ironworker FOR DAVID LUCERO 4.00 0.00 0.00 4.00 D
Ironworker JNM EDWARDO JIMENEZ 4.00 0.00 0.00 4.00 D
04-0120F4 Bid Iltem: 056 E-L06-ALB.056 E Line Lift 06 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM EDWARDO JIMENEZ 4.00 0.00 0.00 4.00 D
Ironworker JNM JAIME BARRAGAN 4.00 0.00 0.00 4.00 D
Ironworker JNM EDWARD MEYER 4.00 0.00 0.00 4.00 D
Ironworker FOR DAVID LUCERO 4.00 0.00 0.00 4.00 D
Ironworker JNM RICHARD CHOUINARD 4.00 0.00 0.00 4.00 D
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